Broad Acres ES Addition & Entrance Reconfiguration -- No. 016502

May 24, 2004

Category MCPS

Agency Public Schools

Planning Area
Relocation Impact  None

Colesville-White Oak

Date Last Modified
Previous PDF Page Number
Required Adequate Public Facility

EXPENDITURE SCHEDULE ($000)

7-42 (02 App)
o

Thru Est. Total Beyond
Cost Element Total FY03 FY04 6 Years FYQ5 FY06 FYO07 FYO08 FY09 6 Years
Planning, Design
and Supervision 626 305 75 246 246 0 0 0
Land
Site Improvements
and Utilities 1,068 0 0 1,068 0 1,068 0 0 0
Construction 5111 0 0 5,111 0 1,871 0 0
Other 401 0 0 401 0 401 0 0
Total 7,206 305 75 6,826 246 2,272 0 0

FUNDING SCHEDULE ($000)

[ Schools Impact Tax | 2,000 | 0] 0] 2,000 | 0] 0] 0] 0]
| G.O. Bonds i 5,206 | 305 | 75 | 4,826 | 246 | 2,272 | 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 142 0 0 22 0
Energy 48 0 0 12 12 0
Cost Savings 0 0 0 0 0 0
Net Impact | 190 0 0 34 52 0

DESCRIPTION

Enroliment projections for Broad Acres Elementary School reflect a need for a six-classroom addition. Four additional classrooms will be bid as add alternates to this
project to accommodate the class-size reduction initiative. Broad Acres Elementary School has a program capacity for 488 students. Enroliment is expected to
reach 535 by September 2005. Funds approved in FY 2001 were for planning the addition and reconfiguration of the administrative area to improve supervision of
the main building entrance. Feasibility planning was completed by MCPS architectural staff in FY 2000.

An amendment to the FY 2001-2006 CIP was approved for planning funds only. Due to fiscal constraints, modernizations and individual school projects were
delayed. Due to the complexity of this project, the Requested FY 2005-2010 CIP delays this project one year in order to move students and staff off-site to an
available holding facility while constructionis in progress. On December 9, 2003, the County Council approved a transfer of $75K in FY 2004 from the Clarksburg
Area MS (Rocky Hill Replacement) project to this addition project. The transferred funds are for planning. An FY 2005 appropriation was approved to continue
planning this project. This project is scheduled to be completed September 2006.

Capacity

Program Capacity After Project : 638

Teaching Stations Added: 10

APPROPRIATION AND
EXPENDITURE DATA

Date First Appropriation FY01 ($000)
Initial Cost Estimate 0
First Cost Estimate

Current Scope FY02 3,120
Last FY's Cost Estimate 5,365
Present Cost Estimate 7,206
Appropriation Request FYO05 246
Appropriation Req. Est. FYO06 6,580
Supplemental

Appropriation Request FY04 o]
Transfer 0
Cumulative Appropriation 380
Expenditures/

Encumbrances 304
Unencumbered Balance 76
Partial Closeout Thru FY02 0
New Partial Closeout FY03 0
Total Partial Closeout 0

COORDINATION
Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:

Code Review

Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits
MCPS asserts that this project
conforms to the requirements of
relevant local plans, as required
by the Maryland Economic Growth,
Resource Protection and Planning Act.

MAP

19-30





